
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:28 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 119 Date: 10-Sep-2012 Monday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 98

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny, warm, light breeze

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staftt meeting at 0800. Misc. MEP work in morning. Oversight of cable band bolt tensioning on
South main span in the afternoon. Track progress of FWS work.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 004 0-PID-ELS.045CCO-045 Painting of Installed Ductile Iron Pipe

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

JNM JORGE FLORES RAMEROPainter 0.00 0.00 0.00 0.00

JNM JAVIER ALCALAPainter 0.00 0.00 0.00 0.00

JNM JORGE FLORES RAMEROPainter 0.00 0.00 0.00 0.00

Bid Item: 002 0-ALS-ALS.229CCO-229 Compressed Air Line Pipe Support

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 5.00 0.00 0.00 5.00

JNM DAMIAN LLANOSWelder 5.00 0.00 0.00 5.00

JNM DAVID LAWPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

Bike Path MEP

The FWS crew spent 5 hours drilling 4 holes on 2 PS-6 pipe supports between PP 40 and PP 44 along the
bike path. The rest of the shift, the crew evaluated damage to their rented man lift that occurred over the
weekend.

002 0-ALS-ALS.229
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 119 Date: 10-Sep-2012 Monday

The crew used a JLG SJ460 boom lift, a 510-5G gradall fork, a 3020 Miller Generator, and a mag drill in
the performance of this work.

Bid Item: 001 C-TEN-ALS.264CCO-264 Cable Band Tensioning (Phase 1-3)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MORRIS ROBERSONIronworker 0.00 0.00 0.00 0.00

JNM LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

JNM BRIAN LARSONIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

APP JOHN DUSKINIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

cable band bolt tensioning

I took over overseeing the cable band bolt tensioning, and recording cable band gaps following tensioning
from Saman Sohielifard at 1155. The crew was on the SMS at CB 76S. The crew installed the jacks then
took lunch break. After lunch, the crew began tensioning at 1236, finishing at 1239. The crew then moved
to CB 74S at 1242, CB 72S at 1255, CB 70S at 1320, and CB 68S at 1342. The crew finsihed at CB 68S
at 1346. Saman Sohielifard relieved me at 1350, and I returned to the office to do paperwork until 1730.
The jacks were tensioned to a gauge pressure of approximately 19350 PSI and no anomalies were noted.

The information about the tensioning was recorded on bolt tensioning and CB movement monitoring work
sheets and filed with Ty Lin Lui.

001 C-TEN-ALS.264
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